From: Jim Rickher <Jim.Rickher@kbr.com>

Sent: Wednesday, April 11, 2012 8:04 PM
To: T Gene Clemons/HO/DuPont@DuPont
Subject: . CIP & HIP Replacement Schedule
Attach: CIP & HIP Replacement Schedule.pdf

This e-mail, including any attached files, may contain confidential and
privileged information for the sole use of the intended recipient. Any
review, use, distribution, or disclosure by others is strictly prohibited. If
you are not the intended recipient (or authorized to receive information for
the intended recipient), please contact the sender by reply e-mail and delete
all copies of this message.
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CIP0Q00000 | CIP-Build Scaffold 02MAY09 [SEECIP-Build Scaffold
00:00* 15:59
HIPCIPOO0O  |HIP & GIP Insert Spring can Chocks @ 100f 1 10] 0|01MAY09  |OTMAYQ9 HIP & CIP Insert Spring can Chocks @ 100f
00:00 09:59
CIP00C0010 | CIP-Remove Insulation as Directed to cut line 1 20| 0}02MAY09 03MAY09 ECIP-Remove Insulation as Directed to cut line
16:00 11:58
CIP0000020  |CIP-Bttm Plenum-Drop Wids/knee brace access Weld 1 8/ 0|03MAY0S  |03MAYO3 fCIP-Bitm Plenum-Drop Wids/knee brace access Weld
12:00 17:59
CIP0000025  |CIP-Remove T Braces W end & 2 Beams S side 1 6| 0[03MAY09 (3MAY09 ECIP-Remove T Braces W end & 2 Beams S side
12:00 1759
CIP0000030  |CIP-Bitm Plenum-Cut Weld Seam 1 15/ 0]03MAY09 04MAY09 £ziCIP-Bttm Plenum-Cut Weld Seam
18:00 08:59
CIP0000040 | CIP-North Plenum-Support Plenum 1 6| 0|04MAY0S  |04MAY09 BCIP-North Plenumn-Support Plenum
09:00 1459
CIPG00056  |CIP-North Plenum-Remove Box Extension 15% 1 15| 0j04MAY0S  |05MAYQ9 EECIP-North Plenum-Remove Box Extension 157s
15:00 05:59
CIP0000080  [CIP-South Plenum-Support Plenum 1 6/ 0|05MAY09  |05MAY0S ECIP-South Plenum-Support Plenum
) 06:00 11:59
CIP0000070 | CIP-South Plenum-Weld @ heat Exchanger 1 15| 0]0SMAY09 08MAY09 EECIP-South Plenum-Weld @ heat Exchanger
12:00 02:59
CIP0000080  [CIP-Top Plenum-Cut @ 5452 Remove Splice Band 1 8| 0]|06MAY09  |06MAY09 ECIP-Top Plenum-Cut @ 5452 Remove Splice Band
03:00 10:59
CIP0000090  |CIP - Take up on load 1 2| 0|0BMAY0S  |0BMAY09 ICIP - Take up on load
11:00 12:59
CIP - Drift East to clear 5452 1 2| 0|06MAY09 06MAY09 ICIP - Drift East to clear 5452
13:00 14:53
GIP - Drift north to clear South Plenum 1 2| 0|06MAY03 08MAY09 [CIP - Drift north 1o clear South Plenum
15:00 16:59
CIP - Cable up to clear East Bullhorn 1 2| 0}06MAY09 08MAY09 ICIP - Cable up to clear East Bullhorn
17:00 18:59
CIP - Drift out to East. 1 2| 0|08MAY09 08MAY03 ICIP - Drift out to East.
19:00 20:59
IP0000140  [CIP - Set on the ground 1 1) 0|08MAY09 06MAY09 ICIP - Set on the ground
21:00 21:59
IPO000095 | GIP-Remove Top Plenum 1 15| 0]06MAY09 07MAY0Q9 EECIP-Remove Top Plenum
22:00 12:59
IP0000105 | GIP-Remove Spring Cans for re-use 1 8| 0|07MAY09 07MAY09 ECIP-Remove Spring Cans for re-use
13:00 2059
IPO0CO115  |CIP-Dress up TOP Plenum 1 48! 0|07MAY09  |09MAY09 EEEREICIP-Dress up TOP Plenum
13:00 12:59
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CIPROO0000 | GIP-Dress up N plenum 07MAY09  |09MAY09 EZEEICIP-Dress up N plenum
13:00 12:59
CIP0000125  |CIP- Weld TOP Plenum to New Exchenger 48| 0|03MAY09 11MAY03 :2::CIP- Weld TOP Plenum to New Exchenger
. 13:00 12:59
CIPROC0010 | CIP-Dress up South plenum 48] 0|09MAY09 11MAY09 EESEENCIP-Dress up South plenum
13:00 12:58 _
B CIP0000135 | CIP-Replace spring cans removed 1| 0l11MAY0S 11MAY09 ICIP-Replace spring cans removed
13:00 13:59
CIPROO002G | CIP-Dress up Btm plenum 48| O[11MAY0S  |13MAY09 EXEEEECIP-Dress up Bim plenum
, 13:00 12:59
CIPR000030  |CIP-Move New Exchanger to pad 2| 0j13MAY03  |13MAY09 iCIP-Move New Exchanger to pad
13:00 14:59
GIPROG0040  |CIP-Rig up new exchanger & lift 6| 0/13MAY09 13MAY03 ECIP-Rig up new exchanger & lift
15:00 2059
CIPRO000S0 | GIP-Clear Bull Horn E end 11 0[13MAY0S  |13MAY09 {CIP-Clear Bull Horn E end
21:00 21353
CIPR0000SO | CIP-Dxift in from East 1| 0/13MAY09  |13MAY0S ICIP-Drift in from East
22:00 22:59
CIPRO00070 | CIP-Drift N to clear South plenum. 11 0[13MAY09 13MAY09 ICIP-Drift N to clear South plenum.
23:00 23:53 .
CIPR00008C | GIP-Set CIP Exchanger 8| 0/14MAY09 14MAY09 ECIP-Set CIP Exchanger
00:00 07:59
CIPRO0G0S0 | CIP-South Plenum-Weld @ heat Exchanger 48] O|1amMAY0S  |18MAYO09 EEEEICIP-South Plenum-Weld @ heat Exchanger
08:00 07:59
CIPR000100 | CIP-North Plenum-Replace Box Extension 15s 48| O[16MAY09  |18MAYQ9 CIP-North Plenum-Replace Box Extension 157'sE
08:00 07:59
CIP-N Plenum-Weld Box Extension o Exchanger 48/ O[18MAY0S  |20MAYO9 CIP-N Plenum-Weld Box Extension to ExchangeriEEs
08:00 07:59
CIP-Bttm Plenum-Weld @ Weld Seam 48 0]20MAY09 22MAY08 CIP-Bitm Plenum-Weld @ Weld Seami
08:00 07:59
GIP-Top Plenum-Weld @ 5452 Removed Splice Band 24! 0|22MAY0S 23MAY09 CIP-Top Plenum-Weld @ 5452 Removed Splice Band&s
. 08:00 07:59 v
CIP-Bttm Pinm-instll W1ds/knee brace access Weld 4| 0[23MAY03 23MAY09 CIP-Bttm Pinm-Instll W14s/knee brace access Weldg
08:00 11:59
ClP-Replace T Braces W end & 2 Beams S side 4| 0l23MAY03 23MAY09 CIP-Replace T Braces W end & 2 Bearns S side]
12:00 15:59
IPR0O00180 | CIP-Remove plenum supports 6/ 0[23MAY09 23MAY09 ClIP-Remove plenum supportst
16:00 21:59
IPRO00170  |CIP REPLACEMENT COMPLETE of o 23MAY0S CIP REPLACEMENT COMPLETES>
2159
IPRO00180  |CIP-Replace removed insulation 72| 0|238MAY09 26MAY09 CIP-Replace removed insutationt:
22:00 2159 This is the Mineral Wool/Metal to followy
IPGIPO005  |HIP & CIP Remave Spring can Chocks @ 100f 6| 0/25MAY09 25MAY09 HIP & CIP Remove Spring can Chocks @ 1001
02:00 07:59
§ CIPR0O00200 | CIP-Replace removed Metal 72| 0]26MAY09 29MAY03 CIP-Replace removed MetalfE
22:00 21:59
[PRO00190  |CIP-Remove Scaffolding 48] 0]29MAY09 31MAY09 CIP-Remove Scaffolding
22:00 21:59
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HIPGO00000 | HIP-Build Scaffold 40| 0J01IMAY09 02MAY09 HIP-Build Scaffold
;; 00:00* 15:59
| HIPO000010  |HIP-Remove Insulation as Directed o cut lines 20| 0j02MAY09  |03MAY09 HIP-Remove Insulation as Directed to cut lines
18:00 1159
f{ HIPO000020  {HIP-Bttm Plenum-Cut Box Ext.@ Plenum 15| G|03MAY09  |04MAY09 ERHIP-Btim Plenum-Cut Box Ext.@ Plenum
E 12:00 02:59
| HIP0000040 | HIP-North Plenum-Support Plenum 8/ 0|04MAY0S  |04MAY09 EHIP-North Plenum-Support Plenum
03:00 08:59
F HIPOO00050  [HIP-North Plenum-Remove Box Extension 3°s 15| 0[04MAY09 04MAYO09 EEHIP-North Plenum-Remove Box Extension 3"s
09:00 23:59 remove 3"s from plenum & box Ext. for Wiggle roo
HIPO000060  [HiP-South Plenum-Support Plenum 6| 0j0SMAYD9  |05MAY0S EHIP-South Plenum-Support Plenum
00:00 05:59
E HIP0000070 | HIP-South Plenum-Cut @ Transition tear drop 15| 0]05MAY09 05MAY09 EHIP-South Plenum-Cut @ Transition tear drop
:" 06:00 20:59 South of W24 to clear
HIPQO00150  |HIP-South Plenum-Cut @ 5601 Splice Band 15{ 0|05MAY09 06MAYQ9 EEHIP-South Plenum-Cut @ 5601 Splice Band
21:00 11:59
HIPOQ00080  |HIP-Top Plenum-Cut @ 5451 Remove Splice Band 8| 0[08MAY09 06MAY09 BHIP-Top Plenum-Cut @ 5451 Remove Splice Band
12:00 19:59 HIP-South Pienum-Cut @ 5601 Splice Band
HIP0000160 | HIP-South Plenum-Roll Plenum To clear Exchanger 8| 0/06MAY09 06MAY09 EHIP-South Plenum-Roll Plenum To clear Exchanger
; 12:00 19:59 HIP-South Plenum-Cut @ 5601 Splice Band
L HIPOD00090 | HIP - Take up on load 2| 0]06MAY0S  |0BMAY0S {HIP - Take up on load
20:00 21:59
HIPODGO100  [HIP - Drift East 2| O[0BMAY0S  |0BMAYQ9 {HIP - Drift East
22:00 23:59
HIPGOOO110  [HIP - Drift north to clear South Plenum 2| 0[07MAY09 07MAY09 BHIP - Drift north to clear South Plenum
00:00 01:53
HIPO000120  |HIP - Cable up 2| 0|Q7MAY0S  {07MAY(9 IHIP - Cable up
02:00 03:59
HIPGO00140  |HIP - Set on the ground 1| 0j07MAY09 07MAY03 IHIP - Set on the ground
04:00 04:59
HIPOOOO170  |HIP-Remove Top Plenum 15| 0]07MAY09 07MAY08 EBHIP-Remove Top Plenum
05:00 19:59
HIPG000180  |HIP-Remove Spring Cans for re-use 8t 0[07MAY09 08MAY09 BHIP-Remove Spring Cans for re-use
: 20:00 03:59
HIPG000190  |HIP-Top Pienum Dress up 48] 0|07MAY09 0SMAY09 HIP-Top Plenum Dress up
20:00 19:59
HIPG000195  |HIP-Top Plenum Weld to New Exchanger 48] 0|0SMAY09 11MAY09 HIP-Top Plenum Weld to New Exchanger
20:00 19:59
HIP-Reinstall Spring Cans 8/ 0|0IMAYDS  |10MAYOS EBHIP-Reinstall Spring Cans
20:00 03:59
HIP-Ready/Dress up cut area N plenum rewelding 48] 0|09MAY09 11MAY0S HIP-Ready/Dress up cut area N plenum rewelding
20:00 19:59
HIP-Ready/Dress up cut area S plenum rewelding 48] 0]11MAY0S 13MAY0g HIP-Ready/Dress up cut area S plenum rewelding
20:00 19:59
IPROO0040 | HIP-Ready/Dress up cut area Btm plenum rewelding 48/ 0{13MAY09 15MAYQ9 &HIP-Ready/Dress up cut area Btm plenum reweldir
20:00 19:58 Remove 3" from plenum & box Ext. for Wiggle roon]
IPRO00000  |HIP-Move Exchanger back to pad 2/ 0[15MAY09 15MAY09 IHIP-Move Exchanger back to pad
20:00" 21:59
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IPRO00010  |HIP-Rig & Lift new exchanger 8/ 0[15MAY09 16MAY09 EHIP-Rig & Lift new exchanger
22:00 03:59
| HIPRO00050 | HIP-Start Nto clear S plenum & drift S. 1| 0]16MAY09 16MAY09 IHIP-Start N to clear S plenum & drift S.
: 04:00 04:59
 HIPROO00SO | HIP-Drift West 1| O[16MAY0S  |1B8MAYO0S [HIP-Drift West
05:00 05:59 South of W24 to clear
B HIPRO00130  [HIP-Set Exchanger 12| 0|16MAY09 16MAY09 BHIP-Set Exchanger
: 06:00 17:59
HIPR0O00140  |HIP-Roll S plenum back to Exchanger 8! 0[16MAY09 17MAY09 BHIP-Roll S plenum back to Exchanger
E 18:00 01:59 HIP-South Plenum-Cut @ 5601 Splice Band
HIPR000070  |HIP-Weld S plenum to exchanger 48{ 0{17MAY09 18MAY09 iHIP-Weld S plenum to exchanggr
e 02:00 01:59 HIP-South Plenum-Cut @ 5601 Splice Bang
H HIPRO0008O  [HIP-Weld S plenum to Duct 5601 splice band 24| 0/19MAY09  |20MAYG9 HIP-Weld S plenum to Duct 5601 splice bandg
02:00 01:58
HIPRO00S0  [HIP-Weld N plenum to exchanger 48| O|20MAY09  |22MAY09 HIP-Weld N plenum to exchange
02:00 01:59
HIPROGG100  [HIP-Weld Btm plenum to exchanger 48| 0[22MAY09  |24MAY09 HIP-Weld Btm plenum to exchange:
02:00 01:59
| HIPROO0110 | HIP-Weld S plenum to Duct 5451 splice band 24| 0[24MAY0S  |25MAY09 HIP-Weld S plenum to Duct 5451 splice bandE
02:00 01:59
HIPR000120  |HIP-Remove plenum supports 6| 0[25MAY09  |25MAY09 HIP-Remove plenum supportsg
08:00 18:59
HIPRO00150  |HIP-Replace removed Insulation 72| 0{25MAY09  |28MAY0S HIP-Replace removed Insulatio
14:00 13:59 This is the Mineral Wool/Metal {o folloy
HIPRO00170  |HIP REPLAGEMENT COMPLETE 0| 0 25MAY09 HIP REPLACEMENT COMPLETES
13:59
HIPRO00180  {HIP-Replace removed Metal 72| 0[28MAY0S  |31MAY09 HIP-Replace removed Metal
14:00 13:59 Metal Only
HIPRO00160  |HIP-Remove Scaffolding 36| O[31MAY0S  |02JUN09
: 14:00 01:59
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